

Annual Schedule of Planned Procurement Activities
FY 2024/2025

No.	Project Number	Project Name	UNSPSC Code Level 3	Brief Description	Proposed Date for Issue of Bidding Documents	Expected Delivery/Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable- No. of days)	Contract Type
1	2425001	Coming Down By You	TBD	Five Rivers Malick Valencia	11/13/2024	12/6/2024	1 Year	Simplified Procurement - RFQ	N/A	Fixed
2	2425002	Spelling Bee	TBD	Primary School Students throughout Trinidad to cater for venue, prizes, refreshment, entertainment and media	11/13/2024	12/6/2024	1 month	Simplified Procurement - RFQ	N/A	Fixed
3	2425003	Community Meetings	TBD	Hosting of community town hall meetings in 10 communities Sangre Grande Diego Martin	11/13/2024	12/6/2024	1 month	Simplified Procurement - RFQ	N/A	Fixed
4	2425004	Training	86101800	Staff training Mediation	11/13/2024	12/6/2024	1 month	Simplified Procurement - RFQ	N/A	Fixed
5	2425005	Employee Assistance Program	84131600	Employee health and productivity	11/13/2024	12/6/2024	1 month	Simplified Procurement - RFQ	N/A	Fixed
6	2425006	Networking	43222500	Installation of network cables for unit	11/13/2024	12/6/2024	1 month	Simplified Procurement - RFQ	N/A	Fixed
7	2425007	Microenterprise Training and Transformation (METT)	N/A	Distribution of 100 METT grants at \$15,000.00 each	11/13/2024	12/6/2024	1 month	N/A	N/A	Fixed
8	2425008	Hamper Distribution	TDB	Christmas hampers to vulnerable communities	11/13/2024	12/6/2024	1 month	Simplified Procurement - RFQ	N/A	Fixed
9	2425009	Social Survey of Squatting Sites	27113000	Purchase of equipment to conduct surveys Training	11/13/2024	12/6/2024	1 month	Simplified Procurement - RFQ	N/A	Fixed
10	2425010	Home Work Centres	72111100		11/13/2024	12/6/2024	1 month	Limited Bidding	N/A	Fixed
11	2425011	Shade Houses	72111100		11/13/2024	12/6/2024	1 month	Limited Bidding	N/A	Fixed
12	2425012	Cedarwood Morvant.- Package A	72111000	House Construction	11/13/2024	12/6/2024	1 month	Limited Bidding	N/A	Fixed
13	2425013	Cedarwood Morvant.- Package B	72111000	House Construction	11/13/2024	12/6/2024	1 month	Limited Bidding	N/A	Fixed
14	2425014	Cedarwood Morvant.- Package C	72111000	House Construction	11/13/2024	12/6/2024	1 month	Limited Bidding	N/A	Fixed
15	2425015	Cedarwood Morvant.- Package D	72111000	House Construction	11/13/2024	12/6/2024	1 month	Limited Bidding	N/A	Fixed
16	2425016	Cedarwood Morvant.- Package E	72111000	House Construction	11/13/2024	12/6/2024	1 month	Limited Bidding	N/A	Fixed
17	2425017	Cedarwood Morvant.- Package F	72111000	House Construction	11/13/2024	12/6/2024	1 month	Limited Bidding	N/A	Fixed
18	2425018	Housing and Village Improvement Programme(HVIP)	72111000	House Construction	11/14/2024	3/31/2025	3 Months	Limited Bidding	N/A	Fixed

No.	Project Number	Project Name	UNSPSC Code Level 3	Brief Description	Proposed Date for Issue of Bidding Documents	Expected Delivery/Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable- No. of days)	Contract Type
19	2425019	One(1) HVIP House Construction Area- Lot # 9 Jacob Hill Playground	72111000	House Construction	11/15/2024	4/1/2025	3 Months	Limited Bidding	N/A	Fixed
20	2425020	La Horquetta-HVIP Sub Office	72111100	Renovation Works	11/16/2024	12/16/2024	1 Month	Limited Bidding	N/A	Fixed
21	2425021	Mandingo Road, Moruga	72111100	Roadworks and Drainage Works	11/17/2024	12/17/2024	2 Weeks	Limited Bidding	N/A	Fixed
22	2425022	Jokhan Trace, Carapo	72111100	Road Rehabilitation Works	11/18/2024	12/18/2024	2 Weeks	Limited Bidding	N/A	Fixed
23	2425023	Branch Trace, Enterprise-Package A	72111100	Drainage Works	11/19/2024	3/12/2025	3 Months	Limited Bidding	N/A	Fixed
24	2425024	Branch Trace, Enterprise-Package C	72111100	Drainage Works	11/19/2024	3/12/2025	3 Months	Limited Bidding	N/A	Fixed
25	2425025	Palm Drive, Enterprise-Package A	72111100	Drainage Works	11/19/2024	3/12/2025	3 Months	Limited Bidding	N/A	Fixed
26	2425026	Johnson Street, Enterprise-Package A	72111100	Drainage Works	11/19/2024	3/12/2025	3 Months	Limited Bidding	N/A	Fixed
27	2425027	Johnson Street, Enterprise-Package B	72111100	Drainage Works	11/19/2024	3/12/2025	3 Months	Limited Bidding	N/A	Fixed
28	2425028	Lasse Avenue, Point Fortin	72111100	Drainage Works	11/19/2024	3/12/2025	3 Months	Limited Bidding	N/A	Fixed
29	2425029	Mannan Road, La Florissante, Arouca	72111100	Roadworks	11/19/2024	3/12/2025	3 Months	Limited Bidding	N/A	Fixed
30	2425030	Jacob Hill Playground	72111100	Interlot Drain	11/19/2024	3/12/2025	3 Months	Limited Bidding	N/A	Fixed
31	2425031	Construction of 152 Starter homes at Chatham Dairy farms	72111000	MYDNS Programme	11/19/2024	3/12/2025	3 Months	Limited Bidding	N/A	Fixed
32	2425032	Chatham Dairy Farm Homestead boundry identification of 153 plots	81151600	MYDNS Programme	11/19/2024	3/12/2025	3 Months	Open Bidding	10	Fixed
33	2425033	La Gloria Model Farms (construction)	72111100	MYDNS Programme	11/19/2024	3/12/2025	3 Months	Open Bidding	10	Fixed
34	2425034	La Gloria infrastructure (construction)	72111100	MYDNS Programme	11/19/2024	3/12/2025	3 Months	Open Bidding	10	Fixed
35	2425035	Consultancy For infrastructure design at Chatham Food Crop	80101600	MYDNS Programme	11/19/2024	3/12/2025	3 Months	Open Bidding	10	Fixed
36	2425036	Refubishment works to Admin building at Chatham Dairy Farms	72111100	MYDNS Programme	11/19/2024	3/12/2025	3 Months	Open Bidding	10	Fixed
37	2425037	Refubishment works Bungalow 21, Beach Camp, Palo Seco.	72111100	MYDNS Programme	11/19/2024	3/12/2025	3 Months	Open Bidding	10	Fixed

No.	Project Number	Project Name	UNSPSC Code Level 3	Brief Description	Proposed Date for Issue of Bidding Documents	Expected Delivery/Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable- No. of days)	Contract Type
38	2425038	Construction of 5 shade houses in Tobago	72111100	MYDNS Programme	11/19/2024	3/12/2025	3 Months	Limited Bidding	N/A	Fixed
39	2425039	Construction of 30 shade houses Troughout Trinidad	72111100	MYDNS Programme	11/19/2024	3/12/2025	3 Months	Limited Bidding	N/A	Fixed
40	2425040	Construction of Buildings at the Chatham Dairy Farm	72111100	MYDNS Programme	11/19/2024	3/12/2025	3 Months	Open Bidding	10	Fixed
41	2425041	S1: Bagatelle South, Diego Martin	81151600	Survey of Squatter Sites	11/19/2024	5/19/2025	4 Months	Limited Bidding	N/A	Fixed
42	2425042	S26: Malick, Barataria-Phase 1-9	81151600	Survey of Squatter Sites	11/19/2024	5/19/2025	4 Months	Limited Bidding	N/A	Fixed
43	2425043	Glenroy II Princes Town (Phase 1)	81151600	Survey of Squatter Sites	11/19/2024	5/19/2025	4 Months	Limited Bidding	N/A	Fixed
44	2425044	Bois Bande Site A&C	81151600	Survey of Squatter Sites	11/19/2024	5/19/2025	4 Months	Limited Bidding	N/A	Fixed
45	2425045	S25: Sogren Trace, Laventille	81151600	Survey of Squatter Sites	11/19/2024	5/19/2025	4 Months	Limited Bidding	N/A	Fixed
46	2425046	S93: Upper Leon Street, Laventille	81151600	Survey of Squatter Sites	11/19/2024	5/19/2025	4 Months	Limited Bidding	N/A	Fixed
47	2425047	S43 - Bon Air, Arouca	81151600	Survey of Squatter Sites	11/19/2024	5/19/2025	4 Months	Open Bidding	10	Fixed
48	2425048	GIS Hardware and Software Upgrade	43211509	Survey of Squatter Sites	11/19/2024	5/19/2025	4 Months	Open Bidding	10	Fixed
49	2425049	Surveying Equipment	27111800	Survey of Squatter Sites	11/19/2024	5/19/2025	4 Months	Simplified Procurement - RFQ	N/A	Fixed
50	2425050	Drone Equipment & Software	46171600	Survey of Squatter Sites	11/19/2024	5/19/2025	4 Months	Open Bidding	10	Fixed
51	2425051	Social Surveys	TBD	Survey of Squatter Sites	11/19/2024	5/19/2025	4 Months	Limited Bidding	N/A	Fixed
52	2425052	S38: Bamboo No. 3, Valsayn South	81151600	Survey of Squatter Sites	11/19/2024	5/19/2025	4 Months	Open Bidding	10	Fixed
53	2425053	S234: Blitz Village Pleasantville San Fernando	81151600	Survey of Squatter Sites	11/19/2024	5/19/2025	4 Months	Limited Bidding	N/A	Fixed
54	2425054	S235: Embacadere San Fernando	81151600	Survey of Squatter Sites	11/19/2024	5/19/2025	4 Months	Limited Bidding	N/A	Fixed
55	2425055	S50: Maturita Triangle Arima	81151600	Survey of Squatter Sites	11/19/2024	5/19/2025	4 Months	Limited Bidding	N/A	Fixed
56	2425056	S57: Alexander Trace & S92: New City Valencia	81151600	Survey of Squatter Sites	11/19/2024	5/19/2025	4 Months	Limited Bidding	N/A	Fixed

No.	Project Number	Project Name	UNSPSC Code Level 3	Brief Description	Proposed Date for Issue of Bidding Documents	Expected Delivery/Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable- No. of days)	Contract Type
57	2425057	S51: Zone 8 Arima	81151600	Survey of Squatter Sites	11/19/2024	5/19/2025	4 Months	Limited Bidding	N/A	Fixed
58	2425058	S82- Ackbarali Trace Arima	81151600	Survey of Squatter Sites	11/19/2024	5/19/2025	4 Months	Limited Bidding	N/A	Fixed
59	2425059	S105 - Lawrence Wong Road	81151600	Survey of Squatter Sites	11/19/2024	5/19/2025	4 Months	Limited Bidding	N/A	Fixed
60	2425060	S108 - La Paille Village Caroni	81151600	Survey of Squatter Sites	11/19/2024	5/19/2025	4 Months	Limited Bidding	N/A	Fixed
61	2425061	S115- John Boodhoo	81151600	Survey of Squatter Sites	11/19/2024	5/19/2025	4 Months	Limited Bidding	N/A	Fixed
62	2425062	Glenroy II, Princes Town (Phase 1)	81151600	Survey of Squatter Sites	11/19/2024	5/19/2025	4 Months	Limited Bidding	N/A	Fixed
63	2425063	Bois Bande Site A&C	81151600	Survey of Squatter Sites	11/19/2024	5/19/2025	4 Months	Limited Bidding	N/A	Fixed
64	2425064	Balmain, Couva	81151600	Survey of Squatter Sites	11/19/2024	5/19/2025	4 Months	Limited Bidding	N/A	Fixed
65	2425065	La Romain II	81151600	Survey of Squatter Sites	11/19/2024	5/19/2025	4 Months	Limited Bidding	N/A	Fixed
66	2425066	Guapo, Point Fortin	81151600	Survey of Squatter Sites	11/19/2024	5/19/2025	4 Months	Limited Bidding	N/A	Fixed
67	2425067	Dundonald Hill	81151600	Survey of Squatter Sites	11/19/2024	5/19/2025	4 Months	Limited Bidding	N/A	Fixed
68	2425068	Sahoodeen Trace	81151600	Survey of Squatter Sites	11/19/2024	5/19/2025	4 Months	Limited Bidding	N/A	Fixed
69	2425069	Five Rivers, Arouca	81151600	Survey of Squatter Sites	11/19/2024	5/19/2025	4 Months	Limited Bidding	N/A	Fixed
70	2425070	Corner of Savannah Road Maracas Bay - Pk A	72111100	Regularization and Regeneration of Communities- Greater POS Region	11/19/2024	5/19/2025	4 Months	Limited Bidding	N/A	Fixed
71	2425071	Corner of Savannah Road Maracas Bay - Pk B	72111100	Regularization and Regeneration of Communities- Greater POS Region	11/19/2024	5/19/2025	4 Months	Limited Bidding	N/A	Fixed
72	2425072	Corner of Savannah Road Maracas Bay - Pk C	72111100	Regularization and Regeneration of Communities- Greater POS Region	11/19/2024	5/19/2025	4 Months	Limited Bidding	N/A	Fixed
73	2425073	Corner of Savannah Road Maracas Bay - Pk D	72111100	Regularization and Regeneration of Communities- Greater POS Region	11/19/2024	5/19/2025	4 Months	Limited Bidding	N/A	Fixed
74	2425074	Grand Fond Road, Maracas Village-Package A	72111100	Regularization and Regeneration of Communities- Greater POS Region	11/19/2024	5/19/2025	4 Months	Limited Bidding	N/A	Fixed
75	2425075	Grand Fond Road, Maracas Village-Package B	72111100	Regularization and Regeneration of Communities- Greater POS Region	11/19/2024	5/19/2025	4 Months	Limited Bidding	N/A	Fixed

No.	Project Number	Project Name	UNSPSC Code Level 3	Brief Description	Proposed Date for Issue of Bidding Documents	Expected Delivery/Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable- No. of days)	Contract Type
76	2425076	Grand Fond Road, Maracas Village-Package C	72111100	Regularization and Regeneration of Communities- Greater POS Region	11/19/2024	5/19/2025	4 Months	Limited Bidding	N/A	Fixed
77	2425077	Lp #21/3 Upper Haig Street, Carenage, Package C	72111100	Regularization and Regeneration of Communities- Greater POS Region	11/19/2024	5/19/2025	4 Months	Limited Bidding	N/A	Fixed
78	2425078	Lp #21/3 Upper Haig Street, Carenage, Package B	72111100	Regularization and Regeneration of Communities- Greater POS Region	11/19/2024	5/19/2025	4 Months	Limited Bidding	N/A	Fixed
79	2425079	Zion Road, Belmont	72111100	Regularization and Regeneration of Communities- Greater POS Region	11/19/2024	5/19/2025	4 Months	Limited Bidding	N/A	Fixed
80	2425080	Cizan Trace, Blue Basin Road, Diego Martin	72111100	Regularization and Regeneration of Communities- Greater POS Region	11/19/2024	5/19/2025	4 Months	Limited Bidding	N/A	Fixed
81	2425081	Corner Isaac and Blue Basin Road, Diego Martin	72111100	Regularization and Regeneration of Communities- Greater POS Region	11/19/2024	5/19/2025	4 Months	Limited Bidding	N/A	Fixed
82	2425082	Zion Road, Belmont Package B	72111100	Regularization and Regeneration of Communities- Greater POS Region	11/19/2024	5/19/2025	4 Months	Limited Bidding	N/A	Fixed
83	2425083	Jacob Hill Road Works-Giner Lily Road & Hazelnut Drive	72111100	Regularisation of Squatter Communities	11/19/2024	5/19/2025	4 Months	Limited Bidding	N/A	Fixed
84	2425084	KP Lands/La Platta Road Works-Manette Lane & Bulls lane	72111100	Regularisation of Squatter Communities	11/19/2024	5/19/2025	4 Months	Limited Bidding	N/A	Fixed
85	2425085	KP Lands - Orion Road Works	72111100	Regularisation of Squatter Communities	11/19/2024	5/19/2025	4 Months	Limited Bidding	N/A	Fixed
86	2425086	La Paille Road Works - Ruby Street & Diamond Avenue	72111100	Regularisation of Squatter Communities	11/19/2024	5/19/2025	4 Months	Limited Bidding	N/A	Fixed
87	2425087	Glenroy II Trainline	72111100	Regularisation of Squatter Communities	11/19/2024	5/19/2025	4 Months	Open Bidding	10	Fixed
88	2425088	Marabella Trainline	72111100	Regularisation of Squatter Communities	11/19/2024	5/19/2025	4 Months	Limited Bidding	10	Fixed
89	2425089	Retrench Village	72111100	Regularisation of Squatter Communities	11/19/2024	5/19/2025	4 Months	Limited Bidding	10	Fixed
90	2425090	Guapo Brownfield	72111100	Regularisation of Squatter Communities	11/19/2024	5/19/2025	4 Months	Open Bidding	10	Fixed
91	2425091	Site Maintenance	72102900	Regularisation of Squatter Communities	11/19/2024	2/19/2025	2 Months	Limited Bidding	N/A	Fixed
92	2425092	Blitz Village Construction	72111100	Regularisation of Squatter Communities	11/19/2024	5/19/2025	4 Months	Limited Bidding	10	Fixed
93	2425093	Five Rivers Arouca Phase I Construction	72111100	Regularisation of Squatter Communities	11/19/2024	5/19/2025	4 Months	Limited Bidding	10	Fixed
94	2425094	Tomato Trace-Savannah Estate	72111100	Regularisation of Squatter Communities	11/19/2024	5/19/2025	4 Months	Limited Bidding	N/A	Fixed

No.	Project Number	Project Name	UNSPSC Code Level 3	Brief Description	Proposed Date for Issue of Bidding Documents	Expected Delivery/Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable- No. of days)	Contract Type
95	2425095	Moonan Road, Wallerfield	72111100	Regularisation of Squatter Communities	11/19/2024	5/19/2025	4 Months	Limited Bidding	N/A	Fixed
96	2425096	Teak Village-Integrated Consultancy	80101600	Regularisation of Squatter Communities	11/19/2024	5/19/2025	4 Months	Limited Bidding	10	Fixed
97	2425097	Cunjal Road Realize	72111100	Regularisation of Squatter Communities	11/19/2024	5/19/2025	4 Months	Limited Bidding	10	Fixed
98	2425098	Mappipiere Road	72111100	Regularisation of Squatter Communities	11/19/2024	5/19/2025	4 Months	Limited Bidding	10	Fixed
99	2425099	Whiteland, Williamsvilel	72111100	Regularisation of Squatter Communities	11/19/2024	5/19/2025	4 Months	Limited Bidding	10	Fixed
100	2425100	Carapo Road Works	72111100	Regularisation of Squatter Communities	11/19/2024	5/19/2025	4 Months	Limited Bidding	10	Fixed
101	2425101	Beaucarro, Freeport - Road Repair	72111100	Government Aided Self Help Programme	11/19/2024	5/19/2025	4 Months	Limited Bidding	N/A	Fixed
102	2425102	Beaucarro, Freeport - Fencing	72111100	Government Aided Self Help Programme	11/19/2024	5/19/2025	4 Months	Limited Bidding	10	Fixed
103	2425103	Balmain Couva-Drainage Works	72111100	Government Aided Self Help Programme	11/19/2024	5/19/2025	4 Months	Limited Bidding	10	Fixed
104	2425104	General Site Maintenance	81151600	Government Aided Self Help Programme	11/19/2024	5/19/2025	4 Months	Limited Bidding	N/A	Fixed
105	2425105	Orange Field-Filling	72111100	Government Aided Self Help Programme	11/19/2024	5/19/2025	4 Months	Limited Bidding	10	Fixed
106	2425106	La Romain II-Package B	72111100	Development of Residential Lots- Petrotrin	11/19/2024	5/19/2025	4 Months	Limited Bidding	10	Fixed
107	2425107	Petite Morne-Road Paving	72111100	Development of Residential Lots- Petrotrin	11/19/2024	5/19/2025	4 Months	Open Bidding	10	Fixed
108	2425108	Woodford Lodge II-Fencing	72111100	Development of Residential Lots- Petrotrin	11/19/2024	5/19/2025	4 Months	Open Bidding	10	Fixed
109	2425109	Guapo-Green field	72111100	Development of Residential Lots- Petrotrin	11/19/2024	5/19/2025	4 Months	Limited Bidding	10	Fixed
110	2425110	Cap-de-ville	72111100	Development of Residential Lots- Petrotrin	11/19/2024	5/19/2025	4 Months	Limited Bidding	10	Fixed
111	2425111	HVAC Maintanence Services	72101500	Recurrent Expenditure	12/3/2024	12/3/2025	1 Year	Simplified Procurement RFQ	N/A	Fixed
112	2425112	Security Services - Patrol	92121500	Recurrent Expenditure	12/3/2024	12/3/2025	1 Year	Open Bidding	10	Fixed
113	2425113	Security Services - On Premise	92121500	Recurrent Expenditure	12/3/2024	12/3/2025	1 Year	Open Bidding	10	Fixed

No.	Project Number	Project Name	UNSPSC Code Level 3	Brief Description	Proposed Date for Issue of Bidding Documents	Expected Delivery/Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable- No. of days)	Contract Type
114	2425114	Supply of Paper; Various Sizes	14111500	Recurrent Expenditure	12/3/2024	12/3/2025	1 Year	Simplified Procurement - RFQ	N/A	Fixed
115	2425115	Maintainance of Plants	10161800	Recurrent Expenditure	12/3/2024	12/3/2025	1 Year	Simplified Procurement - RFQ	N/A	Fixed
116	2425116	Supply of Garbage Bags	47121700	Recurrent Expenditure	12/3/2024	12/3/2025	1 Year	Simplified Procurement - RFQ	N/A	Fixed
117	2425117	Event Management	80141600	Recurrent Expenditure	12/3/2024	12/3/2025	1 Year	Simplified Procurement - RFQ	N/A	Fixed
118	2425118	Vehicle Mainance Services	25171700	Recurrent Expenditure	12/3/2024	12/3/2025	1 Year	Simplified Procurement - RFQ	N/A	Fixed
119	2425119	Pest Control Services	10171700	Recurrent Expenditure	12/3/2024	12/3/2025	1 Year	Simplified Procurement - RFQ	N/A	Fixed
120	2425120	Grocery Items	50131700	Recurrent Expenditure	12/3/2024	12/3/2025	1 Year	Simplified Procurement - RFQ	N/A	Fixed
121	2425121	Catering Services	90101600	Recurrent Expenditure	12/3/2024	12/3/2025	1 Year	Simplified Procurement - RFQ	N/A	Fixed
122	2425122	Building #1, Beetham Gardens	72111000	HVIP	12/3/2024	12/3/2025	1 Year	Limited Bidding	N/A	Fixed